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Background

Built in the mid-1960s for disposal of paper
mill wastes

Northern & southern impoundments cover
about 15 acres each

Contaminated with dioxins and furans

San Jacinto River Waste Pits added to the
National Priorities List (Superfund) in 2008
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‘Changing River Conditions

1966 1997
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Why Actions Taken to Cap Pits

e Dioxin exposed at surface and in the river
e People were being exposed

e Uncontrolled releases to river

e Time to complete site investigations

e Temporary cap was necessary to prevent
releases & exposures



ortﬁérn Waste its (after ca)

Cap Construction: 2010 to 2011



/ eSS SRSt ——

/

Summary of Site Risks

e Human health potential risks to:
o Recreational fisher (child)
o Recreational visitors

o Construction workers (south of I-10)

e Ecological potential risk to clams



Current Operations

e Quarterly site inspections are continuing

e Lastinspection April 2018:
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Visual inspection — above water cap intact

Fences, buoys, & signs intact, except one cap perimeter
sign that will be replaced

Site cameras operating normally

Land & water surveys completed — found one area lower
than last survey — probing confirmed cap was intact & at
same elevation as original survey.

e EPA Dive Team underwater cap inspection



28.Aug 2017 12:03:58

San Jacinto River — Hurricane Harvey
Water level 9.9 feet




Hurricane Response

Monitor site & river:
o Site/TXDOT cameras
o River gauge & Lake Houston dam release data

PRP contractor mobilize to site within 24 hours of
emergency event (access/safe)

Remove any vessel/debris that damaged cap

Initial - geotextile/rock over damaged area
(geotextile & rock stockpiled)

Next — assess need for additional repairs & submit
workplan for EPA approval



Summary of Remedy

Remove 212,000 cubic yards of waste for offsite
disposal

Prevent releases during construction:

o No dredging — use excavation in the “dry”
o Water pumped out & treated before discharge

Cleanup level - 30 ppt for north waste pits & 240 ppt
for southern impoundment

Cost: $115 million

Construction time 27 months
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Status/Next Steps

e Consent Order to complete design — April 2018
e Design expected to take 29 months

e Upcoming submittals for EPA approval:

o Draft Pre-Design Investigation Workplan — June 2018
0 Draft Remedial Design Workplan — September 2018



Questions ?
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